

## Efficiently Pass PC0-004 Exam with the Help of Lead2pass New PEOPLECERT PC0-004 Brain Dumps

Lead2pass PC0-004 study guides are patterned into Questions and Answers pdf format and test engine and it will sharpen your skills and expand your knowledge to obtain a definite success. Everything you need to prepare and quickly pass the PC0-004 certification exams the first time ,can be found in Lead2pass study guides.

**QUESTION 1** Which is an objective of the quality review technique? A. To identify a product's quality criteria B. To provide assurance that the project is being conducted properly C. To assess that a product conforms to set criteria D. To ensure that staff are properly trained in the quality methods  
Answer: C

**QUESTION 2** Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable? A. Risk category B. Risk description C. Risk response D. Risk status  
Answer: C

**QUESTION 3** If an informal issue is defined as a problem or concern, where should it first be recorded? A. Issue Register B. Risk Register C. Daily Log D. Exception Report  
Answer: C

**QUESTION 4** Which should be provided by a project mandate? A. Terms of reference B. Detailed Business Case C. Stage tolerances D. Initiation Stage Plan  
Answer: A

**QUESTION 5** When considering risks, which describes an opportunity in a project? A. An uncertain event that could have a negative impact on objectives B. An uncertain event that could have a favourable impact on objectives C. An event that has occurred resulting in a negative impact on objectives D. An event that has occurred resulting in a favourable impact on objectives  
Answer: B

**QUESTION 6** Which of the following statements about lines of authority and reporting are true? 1, The Project Manager has day-to-day control for a management stage within the limits laid, 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board. A. Only 1 is true B. Only 2 is true C. Both 1 and 2 are true D. Neither 1 or 2 are true  
Answer: C

**QUESTION 7** Which may be funded from a risk budget? A. Corrections due to off-specifications B. Impact analysis of requests for change C. Implementation of a fallback plan D. Preparation of the Risk Management Strategy  
Answer: C

**QUESTION 8** What is the first task of product-based planning? A. Produce the Initiation Stage Plan B. Write the Project Product Description C. Identify dependencies D. Create the product breakdown structure  
Answer: B

**QUESTION 9** How many tasks does the product-based planning technique describe? A. One B. Two C. Three D. Four  
Answer: D

**QUESTION 10** Which of the following statements about the Project Initiation Documentation are true? 1. The Project Initiation Documentation is used to ensure that a sound basis exists. 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project, A. Only 1 is true B. Only 2 is true C. Both 1 and 2 are true D. Neither 1 or 2 are true  
Answer: C

**QUESTION 11** Which is the purpose of the Change theme? A. Prevent change to baselined products B. Identify, assess and control any potential and approved changes to baselined products C. Establish mechanisms to monitor and compare actual achievements against those planned D. Assess and control uncertainty  
Answer: B

**QUESTION 12** Why is a Project Brief produced? A. To act as a trigger for the Starting up a Project process B. To record the strategies and management controls to be used by a project C. To provide a full and firm foundation for the initiation of a project D. To be used by the Project Board as a basis for reviewing the progress of a project  
Answer: C

**QUESTION 13** Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations. A. the measurement of benefits NOT yet realized B. the handover of products C. open issues and risks D. the release of resources  
Answer: C

**QUESTION 14** In what process is the authorization to deliver the project's products given? A. Starting up a Project B. Initiating a Project C. Managing a Stage Boundary D. Directing a Project  
Answer: D

**QUESTION 15** Which of the following is NOT part of quality planning? A. Define quality responsibilities B. Gain acceptance of the project product

C. Agree acceptance criteria D. Set quality tolerances Answer: B Lead2pass PEOPLECERT PC0-004 Exam Pack provides you with a learning perspective based on case studies and scenario based learning that improves your familiarity with actual exam context. PEOPLECERT PC0-004 exam kit includes up to date exam questions well formatted in PDF&VCE versions, providing you convenience and excellence both at the same time. Your worries about exam complexity no more exist if you gained in depth knowledge about exam related content from our Exam Pack.

<http://www.lead2pass.com/PC0-004.html>